

Minutes of The First Meeting

OS1 Group B

4th May 2025

Chair Orvila Sarker

Secretary Cong Deng

Members Sheng Wang

Tianhua Zhang

Xin Wei

Yifan Gu

Apologies None.

1. Time and Place

The team meeting on Week 7 for the MCI OS1 project was held online through MS Team video conference on May 1st at 11am.

2. Quorum Announcement

The Chairman announced that a quorum of the group was present, and that the meeting, having been duly convened, was ready to proceed with its business.

3. Summary of Previous Meeting

The team reported the current project progress to the supervisor. A front-end demo has been developed and presented. The backend data integration has been tested, but due to a service startup issue during the meeting, the full demo effect could not be showcased. Despite this, the supervisor was generally satisfied with the visual presentation of the demo.

4. Supervisor Feedback

- The supervisor highlighted that the team did not clearly articulate:
 - What has been completed
 - How it was implemented
 - What techniques or methods were used
- It was suggested that the team improve communication clarity in future presentations, especially in summarizing methodology and implementation details.
- Regarding sentiment analysis, the LIWC dictionary is currently unavailable due to licensing costs, and no suitable free alternative was found. Thus, sentiment analysis can be deprioritized for now.

5. Next Steps and Planning

The following tasks were planned for the next stage:

1. **LLM Model Comparison** – Assigned to Sheng
2. **Similarity Algorithm Evaluation** – Assigned to Tianhua
 - Test current similarity accuracy (with synthetic test data)
 - Handle irrelevant input cases
 - Compare alternative similarity algorithms and show result differences
3. **Sentiment Analysis** – Assigned to Cong
 - Identify fields for sentiment analysis
 - Clarify goals, expected outcomes, and compare methods
4. **Prompt Explanation** – All members
 - Clarify how prompts are constructed
 - Discuss why LLMs are used for certain parts, and whether alternatives (e.g., native libraries) are feasible
5. **Front-End Enhancement** – Assigned to Cong & Sheng
6. **Workflow Diagrams** – All members to contribute

Milestone and Testing Plan Tasks

Milestone 1 Deliverables – All

- Consolidate current progress into formal milestone report
- Highlight achievements, methods, tools, and lessons learned
- Draft and review in the upcoming week

Testing Plan Drafting – All

- Design unit test coverage for major backend modules
- Plan frontend usability and functionality validation
- Define manual/automated test strategy and tools to be used

6. Adjournment

The next team meeting will be held on **Thursday May 8** at **11am** to review progress on **Milestone 1 and Testing Plan preparation.**