

Minutes of The Eighth Meeting

OS1 group B

8th May, 2025

Chair Orvila Sarker

Secretary Sheng Wang

Members Cong Deng

Tianhua Zhang

Xin Wei

Yifan Gu

Apologies None.

1. Time and Place

The team meeting on Week 8 for the MCI OS1 project was held online through MS Team video conference on May 8th at 11am

2. Quorum Announcement

The Chairman announced that a quorum of the group was present, and that the meeting, having been duly convened, was ready to proceed with its business.

3. Summary of Previous Meeting

The team reported the current project progress to the supervisor. A front-end demo has been developed and presented. The backend data integration has been tested, but due to a service startup issue during the meeting, the full demo effect could not be showcased. Despite this, the supervisor was generally satisfied with the visual presentation of the demo.

Group Milestone

4.1. Overview

In this week's meeting, the team conducted a detailed line-by-line review of the **Milestone 1 report** with the supervisor. Specific revision suggestions were provided, and several content-related issues were discussed in real time.

Additionally, the team presented the **online MVP version**, walking through the key UI interaction logic and the internal system design flow. Feedback on both design and user experience was given by the supervisor, along with suggestions for improvement.

For detailed feedback, please refer to **Section 4.2**.

The meeting concluded with a discussion on the tasks for the upcoming week, which will focus on **the testing phase**, including algorithm benchmarking, UI interaction testing, and backend unit testing.

4.2 Supervisor Feedback

1. Clarify Output Meaning and Terminology:

- **Skills Section:** Clearly explain what the "Skills" output represents. For example, state that it refers to the skills required to solve the problem, as users may not intuitively understand it.
- **LLM Answer:** Provide a short explanation of what the "LLM Answer" section means, and its role in the overall system output.

2. Frontend UI and User Experience:

- **Homepage Design:** The MVP homepage should briefly introduce the project background and display the technologies used. Since this is likely intended for academic presentation rather than public-facing product, the page should convey the project context clearly to instructors or reviewers.
- **Results Page:** Enhance visual richness by adding emojis, icons, or illustrations to make the results more engaging.

- **Developer Information:** Include developer names and contact information for proper attribution and follow-up.

3. Documentation Precision:

- **README.md:** Ensure the README includes a detailed mapping between code modules and their corresponding functionalities. It should also document the full setup steps required to run the project.
- **Product Manual:** Provide a clear user guide on how to use the system, including input/output examples and basic instructions.
- **LLM Model Specification:** Clearly indicate which model was used (e.g., ChatGPT-4o).
- **References:** Add appropriate references or citations for the claims made about model selection (e.g., why LLaMA3 was chosen, leaderboard scores, licensing).

5. Next Steps and Planing

- Front-End Optimization (by Cong & Sheng):
Refactor and enhance UI interactions based on supervisor's feedback, focusing on improved usability and responsiveness.
- Testing Plan Drafting (by all members):
 - Evaluate algorithm performance, including the impact of different embedding models on trivial data accuracy.
 - Design unit tests to ensure backend module reliability.
 - Define frontend validation strategy covering both usability and functionality.
 - Select appropriate tools and outline the strategy for manual and/or automated testing.

6. Adjournment

The next team meeting will be held on **Thursday May 15** at 11am to review progress on **Testing Plan and its results**.