

Minutes of The Ninth Meeting

OS1 group B

15th May, 2025

Chair Sheng Wang

Secretary Cong Deng

Members Yifan Gu

Tianhua Zhang

Xin Wei

Apologies None.

1. Time and Place

The team meeting on Week 9 for the MCI OS1 project was held online through Zoom on May 15th at 11am

2. Quorum Announcement

The Chairman announced that a quorum of the group was present, and that the meeting, having been duly convened, was ready to proceed with its business.

3. Summary of Previous Meeting

The team reported the current project progress to the supervisor. A front-end demo has been developed and presented. Milestone document has been shown to to supervisor, some suggestion has been told to improve Milestone 1 document.

Group Milestone

4. Overview

Meeting in this week is held between team members. It covers the work need to be done next week before meeting.

The meeting concluded with a discussion on the tasks for the upcoming week, which will focus on write test plan and do needed test.

5. Next Steps and Planing

- Testing Plan Drafting (by all members):
 - Evaluate algorithm performance, including the impact of different embedding models on trivial data accuracy.
 - Design unit tests to ensure backend module reliability.
 - Define frontend validation strategy covering both usability and functionality.
 - Select appropriate tools and outline the strategy for manual and/or automated testing.

6. Adjournment

The next team meeting will be held on **Thursday May 22** at 11am to review progress on **Testing Plan and its results**.