

Minutes of The First Meeting

OS1 Group B

8th June 2025

Chair Cong Deng

Secretary Cong Deng

Members Sheng Wang

Tianhua Zhang

Xin Wei

Yifan Gu

Apologies None.

1. Time and Place

The twelfth team meeting for the MCI OS1 project was held via Zoom video conference from **11:00 AM to 13:00 PM on 5th June.**

2. Quorum Announcement

The Chairman announced that a quorum of the group was present, and that the meeting, having been duly convened, was ready to proceed with its business.

3. Summary of Previous Meeting

The team had completed final testing and bug fixing based on the Testing Plan submitted in Week 10. All functional and usability issues were resolved, and the final system version was delivered.

4. Final Presentation and Documentation

4.1. Live Demonstration Preparation

During the week, the team worked on preparing the final **live demonstration**, including rehearsals and timing control. The PowerPoint slides were refined to match the flow of the live walkthrough. Roles were confirmed for each member to ensure smooth transitions during the demo.

4.2. Final Report Drafting

Initial drafting of the **Final Report** was also completed. Key sections (Introduction, Methodology, Results, Testing Summary) were allocated to different members. Figures and evaluation results were embedded to support clarity.

5. Next Steps

- Perform one final run-through of the demo with supervisor/peer feedback.
- Continue refining the report based on team review and begin proofreading.
- Submit the final report and presentation slides before the official deadline.

6. Adjournment

The next team meeting is scheduled for **June 10th** to confirm all submissions and prepare for Q&A during the live demonstration.